

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 June 2026
Student ID	23A51A05M5
Project Name	Employee ID Card Request
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	ID Card Request	USN-1	As an employee, I can submit an ID card request form with my details.	3	High	Team A
Sprint-1	ID Card Request	USN-2	As an employee, I can attach my photo for the ID card.	2	High	Team A
Sprint-1	Approval Workflow	USN-3	As a manager, I can view and approve ID card requests via the dashboard.	3	High	Team B
Sprint-2	Notification System	USN-4	As an employee, I will receive an automated email upon request approval.	2	Medium	Team B
Sprint-2	Task Management	USN-5	As an Admin, I can view generated tasks for printing and issuance.	3	High	Team C
Sprint-3	Fulfillment	USN-6	As an Admin, I can update the card status to "Issued/Completed."	2	Medium	Team C

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	5 Days	28 Jun 2026	03 Jul 2026	12	03 July 2026
Sprint-2	14	5 Days	04 Jul 2026	09 Jul 2026	14	09 July 2026
Sprint-3	16	5 Days	10 Jul 2026	15 Jul 2026	15	15 July 2026
Sprint-4	10	5 Days	16 Jul 2026	21 Jul 2026	10	21 July 2026

Burndown Chart:



